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CCR No. 96-0583 Logged Date 6/05/96 Rev. Request Type

Priority Routine Urgent X Emergency Affected Release B Change Class

Title (description)
X-Term Relocation

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

NONE

RTM Change Start New Baseline

Problem

X-term in cube 3035H is idle.

Proposed Solution

Move X-term to 3034A ASAP.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Sheila M. Petrone
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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